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Determination of Winter Use and Seasonal Flow Needs of 
Colorado Pikeminnow in the Lower Price River

FY02 WP 108 Green-
Price

UDWR, FWS Smith Andersen, Hudson, 
Converse

May-03 Coord. 2/1/2006            
Peer/BC 3/1/06            
Fin2BC 5/15/06

Behind original 
schedule

Due date in most recent SOW was 5/04; on 7/13/04 Hudson 
said it would be submitted by the end of August. Dave 
Speas will check with Paul Badame re: progress. 9/14 
Hudson said draft will go too coord. hopefully by end of 
February. Christopherson checked status: Hudson will finish 
report by June 05 2/1/06. 2

Concluding Report on Real-Time Sediment Monitoring in 
the Yampa and Green Rivers

FY 02-03 WP  85f Green FWS Smith George Smith February 2004 Peer/BC 9/30/05           
Fin2BC  12/15/05

Behind original 
schedule

Program Director reviewing.
2

Cataract Canyon humpback chub population estimate FY02 WP 130 (22l) Colorado VC3 UDWR, 
Valdez

Czapla Badame 9/30/04 11/30/05 Pending FY 02 work deferred due to low flows; 3 trips done in fall 
2003 and 3 trips planned in fall 2004. Note: SOW only calls 
for an annual report in Nov. 05 detailing data for all 3 years 
(no formal final report). UDWR to provide new due date.

3
Larval razorback sucker reproduction in the Gunnison 
River

FY02 WP 121 Gunnison VA2 FWS Czapla Osmundson Coord. 4/1/2006          
Peer/BC 5/1/06           
Fin2BC 7/15/06

Pending

3
Other population estimate reports FY 04-05 WP V Czapla Pending Final reports will be submitted for population estimates, but 

they will be abbreviated summaries of the 2-3 years of data 
collected, containing just what is needed to 
understand/interpret/explain the estimates. Report due dates 
will be identified in FY 04-05 SOW's.  Czapla will ascertain 
due dates for all population est. reports. 3

Evaluation of nonnative fish escapement from Starvation 
Reservoir

FY 02 WP 119 Duchesne IIIA3b UDWR Nelson Brunson & 
Christopherson

Coord. 4/15/2004        
Peer/BC 5/15/04         
Fin2BC 7/31/04

Coord. 4/15/06            
Peer/BC 5/15/06            
Fin2BC 7/31/06

Pending Starvation Reservoir didn't spill in 2003 or 2004, so work & 
report moved out one year. Report postponed one year to 
evaluate escapement over spillway.  Starvation spilled in 
2005. 3

CDOW aquatic wildlife management plans RIPRAP N/A Yampa, 
Colorado, 
Gunnison

Several CDOW Nelson Hebein N/A N/A Pending Not standard Recovery Program reports, but plan completion 
and implementation factored into FWS assessment of 
sufficient progress. Status: YAMPA (RIPRAP # III.A): Final, 
due to be revised (to be completed after Nesler completes 
criteria/mgmt. strategy). Colorado, Gunnison and San Juan 
subbasin aquatic management plans complete (at the 7/05 
BC meeting.) Elkhead Lake management plan by end of 
2006.

3
Yampa pike sources 143 Yampa CDOW Nelson Jones, Winkelman Coord.5/31/2006         

Peer/BC 7/1/06           
Fin2BC 9/15/06

Pending

3
Centrarchid isotope analysis C-18 Colorado CDOW Nelson Pat Martinez Coord.3/31/2006         

Peer/BC 5/1/06           
Fin2BC 7/15/06

Pending

3
Channel Monitoring to Evaluate Geomorphic Changes on 
the Mainstem Colorado River

FY 98 WP 85 Colorado I.A.c.(3)(c)  CU Smith John Pitlick October 2002 Coord. 8/31/2005            
Peer/BC 9/31/05            
Fin2BC 2/28/06

In review Field work and analysis completed; Pitlick currently writing 
up results. PD's office sent letter 8/4/05. Sent to BC & peer 
review 9/13/05. Final draft to BC in early mid-January by the 
end of February 2006. 3

Yamp humpback chub population estimate 133 Yampa VA FWS Czapla Finney Coord. 12/30/05    
Peer/BC 1/30/06    
Fin2BC 4/15/06

In review Author responded to coord. comments and sent revised draft 
1/25/06; awaiting coord. approval to send to peer review 
(Bestgen, McAda, and Lew Coggins- GCRMC) & BC . First 
draft due to  BC Jan. 30 (a bit behind). 4

Colorado River Subbasin Floodplain Management Plan FY03 WP NA Colorado IIA6 FWS Nelson Valdez

Coord. 10/25/04          
BC 7/31/05           
Fin2BC 10/15/05

In review

First draft to coordinator 10/25, returned 11/23. Hopefully to 
BC by mid-February.  Went to coord. 2/12/05; in review, Pat 
reviewing, hopes to send back to Rich to send to BC by end 
of July. To BC 8/2/05; comments due 9/2/05; discussed at 
BC 9/19; new BC comment deadline 10/7; revised final sent 
to BC 11/18; author has responded to comments; any 
remaining comments due 2/20/06; BC will try to finalize 
via e-mail. 4
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Ecological and physical processes during spring runoff 
and summer baseflows in the Colorado River ("15-Mile 
Reach bug report")

NA NA Colorado CRWCD Smith Tenney, Miller, 
Mussetter

NA Peer/BC 3/31/04            
Fin2BC  8/15/05

In review Additional data are being incorporated; report will go to 
peer/BC review by March 31 (also to the geomorphology 
peer review panel).  Authors will make a presentation on the 
report at the April 28-29 Biology Committee meeting.  Report 
can be found under Products at www.crwcd.org. Peer review 
comments due April 31 and Biology Committee comments 
due May 15.  Final draft to the Biology Committee June 15 
and the Committee will schedule it for review/approval at 
their next meeting (at least two weeks) after June 15.  Lyons 
comments sent to BC 6/7/04; Pitlick's 6/22/04; O'Brien also 
commented; Trush did not.  Osmundson comments 
submitted 7/15/04.  Tenney, 10/12/04: Have received peer 
review comments, will send to BC and ask for BC comments 
within 2 weeks. 7/05: Ray Tenney said the report is ready to 
come back to the Committee and he will send it out so it can 
be on 9/05 BC agenda. BC discussed; PD wrote CRWCD 
requesting that they address peer-review comments 
from geomorphology panel and Doug Osmundson. 
CRWCD is working to address comments.

4
Effects of Flaming Gorge Dam releases on 
Lodore/Whirlpool fish community

FY02 WP 115 Green LFL, BR, FWS Smith, 
Nelson

Bestgen, Chart, Crist, 
Modde

9/1/2004 Coord. 10/15/2005          
Peer/BC 11/15/05           
Fin2BC 2/20/06

In review Kevin asked for extension to May 15, 2005 (but this was 
optimistic, so moved out to September, then October).  Peer 
reviews received. On April BC agenda.

4
Pikeminnow movement in and out of Lodore Canyon NA NA Green NA FWS Czapla Kitcheyan Coord. 1/20/05    

Peer/BC 2/20/05    
Fin2BC5/13/05

Being finalized Non-Program report. BC discussed 8/23, will reconsider after 
Park Service has commented on it, those comments have 
been incorporated and the revision has gone back to the 
peer reviewers (their comments and the authors’ responses 
should be provided to the Committee), and the coordinator 
has had an opportunity to review the revised report.  
10/20/04 Melissa Trammell reports NPS will review report in 
early November. Revised report went to coordinator 1/20/05. 
Final to BC date may need to be extended to allow for NPS 
review. Valdez review subm. 3/5/05. NPS comments also 
submitted; Mike Montagne will revise and send back to BC 
by 5/13.  7/05: Mike Montagne said NPS is reviewing, then 
he'll send final to BC for final review on 9/05 BC agenda. 
Approved pending approval of revised conclusions & 
recommendations (Montagne posted 9/29); report will stand 
approved if no comments submitted by 10/13. Report 
approved without concensus on conclusions and 
recommendations.

5
Evaluating effects of non-native predator removal on 
native fishes in the Yampa River

140 Yampa LFL Nelson Bestgen, Hawkins Coord.3/31/2007         
Peer/BC 5/1/07           
Fin2BC 7/15/07

Pending in 
future year

7
Colorado River bass removal and control program FY 04 WP 126 Colorado FWS Nelson Burdick Pending in 

future year
Annual reports will be due in FY 04, 05 & 06, with a 
synthesis report in FY 07. 7

Middle Green River northern pike management 109 Green UDWR Nelson Christopherson Pending in 
future year

Annual reports will be due in FY 04, 05 & 06, with a 
synthesis report in FY 07. 7

Native fish response in the middle Green River, Utah 144 Green UDWR Nelson Christopherson Coord.5/31/2008         
Peer/BC 7/1/08           
Fin2BC 9/15/08

Pending in 
future year

7
Upper Yampa northern pike translocation 98b Yampa FWS Nelson Finney Pending in 

future year
Annual reports will be due in FY 04, 05 & 06, with a 
synthesis report in FY 07. 7

Lower Yampa River  channel catfish control program FY 03 WP 110 Yampa IIIA1c1 FWS Nelson Fuller Coord.3/1/2004           
Peer/BC 4/1/04           
Fin2BC 6/15/04

Annual reports Pending in 
future year

Committee decided annual report would be sufficient (with 
synthesis report every 3 years).  Annual reports will be due 
in FY 04, 05 & 06, with a synthesis report in FY 07.

7
Middle Yampa River smallmouth bass and northern pike 
management

FY 03 WP 125 Yampa IIA1b LFL Nelson Hawkins Pending in 
future year

This project combined with 98a (northern pike removal) in FY 
04.  Annual reports will be due in FY 04, 05 & 06, with a 
synthesis report in FY 07. 7

Green River smallmouth bass removal FY 04 WP 123 Green UDWR Nelson Pending in 
future year

Annual reports will be due in FY 04, 05 & 06, with a 
synthesis report in FY 07. 7
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Riverine Fish Flow Investigations, Federal Aid Project 
F289-R6

NA NA Colorado, 
Yampa

NA CDOW Smith Anderson, Nesler In review (Non-Program report)  CWCB has asked Recovery Program 
to adopt Anderson's methodology for determining flow needs 
for endangered fishes.  Posted to BC, WAC, and 
geomorphology panel review on 6/8/04. BC discussed 8/23. 
Additional comments (including those the Program Director’s 
office) due by the end of September, Rick will respond to 
those; then the Program will consider those responses and 
let CWCB know if they believe this is an appropriate 
methodology for making endangered fish flow 
recommendations.  PD's office provided comments in early 
December. April '05 BC discussed and declined to act on 
this report.  Author will still respond to individual 
comments that addressed methodology.

n/a
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Late; no new firm due date negotiated 1

Behind original schedule; new due date negotiated 2
Pending this year 3
In review/revision 4
Being finalized 5
Awaiting electronic copy 6
Pending in a future year 7

Coord. 1/1/2005            Peer/BC 2/1/05            Fin2BC 4/15/06

* PI submits report to coordinator 1/1

* PI submits report to peer and Biology Committee review 2/1
Peer reviewers return comments 3/1
Biology Committee members return comments 3/15
* PI revises & sends final draft report to Biology 
Committee 4/15
Biology Committee considers report for approval 5/1 - 6/1 (2 weeks to 45 days from time final draft report sent to BC)

2/5/04: The Management Committee decided that reports will have “late” in the status column if the date identified in the scope of work is not met.  The “revised due date” column will identify the new expected 
due date and the comments column will describe why the report is late. 
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Maintenance of IMO Model FY 99 WP 102 Gen VII.A.4.d. USU Czapla Crowl 1/20/99 6/30/99 Dropped Model version update due on zip disk at this time; 
however BR did not transfer funds to USU in FY 
99.  So, no report/update due.  If BC wants a later 
update, we'll do a new contract in a future year.

[FY 1999]

Gila Taxonomy: Allozyme Analysis FY 96 WP 27a Gen IV.A.3.b.(1) FWS Czapla DeMaris 9/30/94 6/30/00 Incomplete Author was revising, but left the university and the 
profession, apparently.  The Program Director’s 
office sent the Biology Committee the draft report 
with the peer review comments.  No final report 
will be produced.

[FY 1996] 4/9/99

An evaluation of the role of tributary streams for 
recovery of endangered fishes in the Upper Colorado

FY 99 WP 101 Gen V.F. Contract Czapla Tyus, Saunders 9/30/99 2/9/01 Complete [FY 1999] Yes Yes

Facilities Needs Plan RIPRAP 3 Gen IV.E.1. FWS Czapla Czapla 1/1/92 BC: 12/25/01       
Fin: 5/1/02

Complete 5/29/02 [FY 1998] 8/1/98

CSF Intensive Culture Technique Manual FY 92 WP FY92-37 Gen CDOW Czapla Larry Harris 5/1/93 Complete Accepted as final 9/26. N/A [FY 1992] [8/99] BC: 7/23/01
Biochemical genetics of endangered pikeminnow from 
the Green, Yampa, Colorado and San Juan rivers.

Gen FWS Czapla Williamson, 
Morizot, & 
Carmichael

Complete 4/13/00

Analysis of Allozyme Variation from UCRB Gila. Czapla DeMarais Delivery/completion acknowledged by BC on 
9/26/01, but not accepted as Program report.

FG11: Technical, Integration & Synthesis Report FY 96 WP 53 Green I.A.1. FWS Muth Crist, Muth, et. al. 9/30/97 8/1/98 Complete Reviewed at 3/22/00 BC meeting; elevated to MC 
and approved (with Robert Wigington abstaining).

4/7/00 [FY 1996] 10/2/98 5/18/99

FG Studies: Reproduction, recruit. of Gila spp. & CPM 
in Mid. Green, Parts A,B,C.

FY 96 WP 39 Green I.A.1. UDWR Muth Chart, 
Christopherson, 
Croby, Day, et. Al

9/30/97 9/1/98 Final 
complete

Final report received April 2000. 4/1/00 [FY 1996]

Longitudinal Changes in Channel Morphology in the 
Colorado River

Muth Pitlick 2/29/00 Complete Yes

FG9: Evaluation of Upper Green River FY 96 WP 40 Green I.A.1. LFL Muth Bestgen, Crist 9/30/96 4/30/00 Complete 4/5/00 [FY 1996] 9/16/99
Matthew will revise Utah's White River report based 
on these comments and include a monitoring program 
and identify research gaps.

21 UDWR Muth Andersen 9/15/94 9/5/00 Complete

Reproduction/Recruitment of Gila/CSF Middle Gr FY 96 WP 39 Green UDWR Muth Chart/Hudson Complete 5/24/00 FY96
Effect of Daily Fluctuations from Flaming Gorge Dam 
on Formation of Ice Covers on the Green River

Green Muth Hayse, Burton Complete 5/2/00 [October 1997]

White River and Endangered Fish Recovery: A 
Hydrological, Physical and Biological Synopsis

Green UDWR Muth Complete Approved at 2/10/99 BC meeting, but final never 
produced.      Approved as final at 12/14/00 BC 
meeting.

Assess. of Effects of SE Exposure to Larval RZS FY 98 WP CAP-6 Gen II.A.2, II.B.1. CSU Nelson Beyers 12/1/98 3/1/99 Complete 11/29/99 [FY 1998] Yes Yes
Tusher Wash Passage and Entrainment Assessment FY 99 WP CAP-15 Green II.B.2.b.(2) UDWR Nelson Lentsch, Chart, 

Cavalli
7/1/99 2/29/00 Complete [FY 1999]

Hartland fish passage report (design options) FY ?? WP CAP- Gunnison Nelson 9/30/00 Complete
RZS Reproductive Study 1996-1997 FY 96 WP Colorado II.A.2.e. USGS Nelson Hamilton 12/1/97 BC: 7/18/01  Fin: 

10/5/01
Complete On 5/30/01 Biology Committee agenda.  Back for 

revision.  To Committee 7/18/01. Delivery & 
completion acknowledged by BC on 9/26/01 (but 
not accepted as Recovery Program report).

[FY 1996] Yes Yes

Yampa Canyon channel catfish pilot removal FY 98 WP 88 Yampa III.A.1.c.(1) FWS Nelson Modde BC: 9/1/01  Fin: 
11/15/01

Complete BC discussed and tentatively approved 12/4; 
Modde to post bulleted conclusions and revised 
recommendations by 12/20 (done).  Final 
distributed in early May.  

[FY 1998] Yes

Nonnative and gamefish interactions in gravel pit 
ponds.

C-6 Colorado FWS Nelson Burdick 5/15/01 Peer/BC: 11/16/01 
Fin2BC. 2/1/02

Complete BC approved as final with incorporation of 
revisions suggested at Feb. BC meeting.  At 
printer.  Mailed 5/13/02.

10/1/01

Pond Reclamation: Effectiveness of ISMP in providing 
indices of centrarchid abundance

FY 99 WP C-18/19 Colorado CDOW Nelson Bundy, Bestgen Complete BC: 9/4/01   
Fin: 11/19/01

RZS Reproductive Study 1995-1996 FY 96 WP C-6 Colorado II.A.2.e. USGS Nelson Hamilton 12/1/96 Complete To BC for discussion/approval at October 2000 
meeting; back for revision.  On 5/30/01 agenda, 
back for revision.  To Committee 7/18/01. 
Delivery & completion acknowledged by BC on 
9/26/01 (but not accepted as Recovery Program 
report).

BC: 7/18/01  
Fin: 10/5/01

[FY 1996] Yes Yes

Assessment of Recovery Program Effects on 
Mosquitoes

FY 98 WP 92 Green II.A. UDWR Nelson King 3/31/98 10/5/01 [FY 1998]

Redlands Fish Passage FY 96 WP C-4 Gunnison II.B.1.d. FWS Nelson Pfeifer, Burdick Approved Finalized, printed & distributed. Fin. 9/1/01 [FY 1996] Yes
Levee Removal Evaluation Report FY 97 WP C-6 Green II.A.3.c. UDWR Nelson Brunson 7/31/00 Complete Distributed August 2002. [FY 1997] Yes
Upper Co. River Flow Recommendations FY 96 WP 74 Colorado I.A.1. FWS Roehm Pfeifer, Anderson 2/1/97 8/31/00 Complete 3/1/01 [FY 1996] By 9/22
Channel Narrowing of the Green River near Green 
River, Utah: History, Rates and Processes of 
Narrowing

Green UDWR Roehm Allred & Schmidt Complete Yes
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Rpt: Little Snake River Management Action Plan, 
Parts 1 & 2 FY 95 WP 56 Yampa I.C.1. LFL Roehm Hawkins 4/15/95 Complete BC: 9/12/01
Gunnison River Temperature Model Development and 
Scenario Testing, Phase I

FY01 WP 107 Gunnison Hydrosphere Roehm Carron 12/31/01 Mar-02

Elkhead screening feasibility C-9 Yampa III.A.1.a.(1) City of Craig Roehm/Nelso Laiho Finished
Coordinated Reservoir Operation - FY 97 FY 97 WP CAP-14 Colorado I.A.4.c.(3)[c) CWCB, BOR Smith Seaholm, Wilson Complete Dec. 1999 [FY 1997]
Coordinated Reservoir Operation - FY 98 FY 97 WP CAP-14 Colorado I.A.4.c.(3)[c) CWCB, BOR Smith Seaholm, Wilson Complete Dec. 1999 [FY 1998]
Gamefish/Endangered Fish Interactions-Colorado FY 90 WP FY90-34 N/A N/A CDOW Nelson Nesler 12/1/91 Peer/BC 6/12/02   

Fin2BC 7/10/02
Complete To peer reviewers & BC 12/4.  Tom will provide 

another draft final by April 1 (so need all BC 
reviews by 3/19).  Final to BC 6/12/02.  BC 
approved 7/24.  Distributed in early August 2002.

[FY 1990] 12/1/01 1/1/02

Pond Reclamation: Effectiveness of pond reclamation 
in affecting centrarchid abundance

C-18/19 Colorado CDOW Nelson Martinez, 
Martinez

Error Data will go into GIS; preliminary results reported 
at January 2002 researchers meeting.  Now new 
funding (for FY 99-00 ISMP). No new data in FY 
99-00. 1997-1998 data was in final report 
published 12/15/01 by Bundy & Bestgen.  No 
report due.  Removed from list.

RZS Reproductive Study 1996-1997 FY 99 WP 87b Colorado Nelson Nesler, Valdez, 
Trammell

12/15/02 Peer/BC 6/12/02   
Fin2BC 7/10/02

Complete  BC approved 7/24.

Monitoring program for razorback sucker (Status of 
wild razorback sucker in the Green River Basin, Utah 
and Colorado, determined from Basinwide Monitoring 
and other sampling programs)

FY 97 WP 22D Gen LFL Czapla Bestgen, 
Christopherson, 
Haines

5/31/01 Coord. 3/15/02 
Peer/BC: 5/28/02  
Fin2BC: 8/15/02

Complete Went to coordinator 3/15/02; to BC & peer.  BC 
COMMENTS WERE DUE: 7/15/02.  On BC 10/2 
agenda. Revisions posted 9/23. Approved by BC 
10/2. Posted in .pdf at LFL website on 10/3. Hard 
copies also distributed.

Bonytail Reintroduction: Part I - Conditioning (flow 
training)

FY 96 WP 25 Gen IV UDWR Czapla Crowl 12/1/97 Coord: 9/15/02; 
Peer/BC: 10/15/02 
Fin2BC: 1/1/03

Incomplete PD's office received preliminary draft which was 
not ready for peer review.  A lettter was sent to 
Crowl, who maintains he's submitted the chapters 
he is responsible for.  Andersen tried 
unsuccessfully to meet with Crowl and to contact 
his department head.  USU/Crowl unresponsive.  
Bob Muth will talk to Matt Andersen to finalize this 
report (we've gotten all we're going to get from 
USU).  Bob & Matt will send Crowl a letter 
accepting the incomplete report and notifying him 
the Program will not contract with him again.

[FY 1996] 8/1/98

Green River Nonnative Fish Control 59 Green UDWR/USU Nelson Andersen, Crowl, 
Mike Hudson

9/1/99 Coord: 2/12/02   
Peer/BC: 4/30/02   
Fin2BC: 8/31/02

Complete Internal review completed.  Hudson reports: "The 
report is being revised to incorporate data 
collected by UDWR on the lower Green in 1997.  
Still waiting on the other 75% of raw data from 
Todd Crowl so analyses can be run on entire data 
set.  All data received 11/30/01, but there were 
problems with the data.  Julie working with data.  
Received by coordinator and returned for revision.
To peer/BC 4/30. Peer (Modde, Christopherson) 
comments sent to BC 6/24; Brooks comments 
overdue.  BC COMMENTS WERE DUE: 7/8/02.  
Peer review comments received and sent to BC.  
Comments received from Nesler, report revised.  
On 10/2 agenda.  Approved.  Distributed Nov. '02.

12/1/01

HBC population estimate in Yampa FY 98 WP 22A4 Yampa IV.A. FWS Czapla Modde, Haines 1/31/01 Coord: 2/15/01  
Peer/BC:  5/31/02  
Fin2BC: 8/15/02

Complete Coordinator received 2/11/02; to BC/peer review.  
BC discussed 8/27.  Modde will add conclusions 
& revise recommendations and post to listserver 
by 9/20/02.  Revisions posted 9/4; no responses 
received; report finalized & distributed.

ISMP 22A1 Gen FWS Czapla McAda early 2001 Coord: 1/15/02   
Peer/BC: 2/15/02   
Fin2BC:  7/30/02

Complete Coordinator received 1/15/02, went to BC week of 
2/4.  On June BC meeting agenda.  BC approved. 
Chuck will revise and print final.

Rpt: CSF Electrofishing Injury Assessment FY 95 WP 64 Gen V.D.2. LFL Czapla Hawkins 8/1/95

Coord. 7/31/02 
Peer/BC: 9/3/02  
Fin2BC: 11/18/02

Complete Report received and reviewed by coordinator.  BC
comments due 10/18 (extended to Nov. 7).  On 
Dec '02 BC agenda.  Peer review comments 
submitted.  BC approved with minor changes. 
Final posted 1/28/03 & copies mailed

[FY 1995]



Completed Reports 2/21/2006

Evaluation of stocked fish FY 01 WP 111 Gen IV.F. FWS             
UDWR

Czapla Czapla                  
Hudson, Modde, 
Bestgen

4/30/01 Coord: 1/16/02  
Peer/BC:  2/12/02  
Fin: 5/1/02              
Fin: 2/15/03

Completed 
(posted 
2/3/03)

Coord. received 1/16/02.  On 4/16-17/02 agenda; 
consideration deferred to workshop.  BC reviewed
draft, Bestgen’s razorback monitoring report, 
Burdick’s stocked razorback monitoring report, 
Utah’s bonytail stocking report and other data at 
August 2002 monitoring stocked fish workshop.  
States and PD's used this info. to revise stocking 
plans, make evaluating stocking success part of 
the population estimate work, and develop plans 
to monitor stocked fish in years when population 
estimates do not occur. Report replaced by 
summary of workshop. BC comments on draft 
due 1/17/03 (none received). Final expected mid-
February.

Pikeminnow population estimate in the mainstem 
Colorado River

FY 98 WP 22A2 Colorado V.B.1. FWS Czapla Osmundson 3/31/01 Coord. 11/1/01  
Peer/BC: 12/1/01 
Fin2BC. 5/15/02

Completed 
(Coord. rcd. 
3/5/03).

Reviewed at June BC meeting; the Committee 
approved the report pending review of the revised 
conclusion section.  Approved by BC 8/28; 
Osmundson will finalize & distribute. 

[FY 1998]

Bonytail Reintroduction: Part 2 - Stocking Results FY 96 WP 25 Gen IV USU Czapla Badame, Hudson 12/1/97 Coord: 2/28/02   
Peer/BC: 10/29/02 
Fin2BC: 1/15/03

Complete This report is supposed to summarize the first 3 
years of stocking, which were an experimental 
approach.  Hudson provided schedule for 
completing UDWR portion.  BC split into two 
reports (UDWR & USU).  Mike Hudson says 
report will go to coordinator by July 31.  Draft 
report to BC 8/22/02 (for workshop); will be 
revised somewhat before being submitted for 
review and approval. Submitted to BC 10/29/02. 
BC comments due 12/10/02.  Revised report 
submitted to BC 1/7/03. BC approved with minor 
revisions in Feb '03.  Printed copy received 

Evaluation of stocked razorbacks FY 96 WP 50 Colorado, 
Gunnison

IV.A.1.b.(2) FWS Czapla Burdick 3/1/02 Coord: 6/1/02; 
Peer/BC: 7/1/02  
Fin2BC: 9/15/02

Complete Sent to BC. BC COMMENTS WERE DUE 
8/16/02.  Dec '02 - BC approved w/ minor 
revisions.  Back from printer ~4/14/03.

HBC population estimate in Black Rocks FY 98 WP 22A3 Colorado V.C.1 FWS Czapla McAda 5/31/01 Coord: 7/15/02  
Peer/BC:  9/12/02  
Fin2BC: 12/1/02

Complete BC comments due 10/26 (extended to 11/4). Peer 
reviews submitted.  BC approved w/ minor 
revision at Dec '02 meeting.

RZS Cont. Channel Remediation Study 1995-1998 FY 96 WP C-6 Colorado II.A.3.e. USGS Nelson Hamilton 3/1/97 Coord. 8/30/02  
Peer/BC: 9/30/02 
Fin2BC. 12/15/02

Complete 
June 2003

Received by coordinator 8/29/02. Peer review 
comments due 10/18 (Yahnke's & von Guerard's 
posted 10/31).  BC comments due 11/15/02. 
Revised report e-mailed to BC 1/8/03.  BC 
discussed Feb. 03; will submit additional 
comments by 3/14.  BC responses to Hamilton’s 
May 12 revisions were due by May 27; revisions 
accepted, so report is considered final.

[FY 1996] 12/1/01

Rpt: Evaluation of the Effects of Electrofishing on 
Native and Endangered Fishes in the UCRB 
("Recapture & growth rates of three Colorado River 
endangered fish species: a comparison between 
electrofishing and non-electrofishing gear.")

FY 93 WP 29 Gen V.D.2. LFL Czapla Hawkins 9/30/93 Coord. 9/15/02 
Peer/BC: 10/15/02 
Fin2BC: 1/15/03

Complete This was an investigation of information in the 
ISMP database.  Results highly inconclusive due 
to confounding factors.  Information presented at 
Researchers meeting, but no report written.  To 
coord. 9/17 & returned for revisions.  Sent to BC 
10/25/02; BC comments due 12/10/02. BC 
approved 4/23.  Distributed at 7/14 BC meeting.

[FY 1993]

Floodplain model to estimate nursery habitat to 
recover razorback sucker

FY 03 WP 122 General II.A. FWS Nelson Valdez
12/31/2002

Complete Not a report, but documented here, anyway.  Final
product delivered to BC 7/14/03.

Upper Colorado River pikeminnow translocation 105 Colorado FWS Czapla Burdick Coord: 8/1/02   
Peer/BC: 
9/20/02   
Fin2BC: 
12/5/02

Complete Report sent to BC 10/4/02.  BC comments due 
11/18.  BC discussed Feb '03; Burdick to make 
revisions and post to listserver for Biology 
Committee approval (done 3/12). BC approved 
4/23.

Nonnative fish control by electrofishing FY 99 WP 89 Colorado III.A.3.b. FWS Nelson Osmundson 5/1/02 Peer/BC: 11/1/02  
Fin2BC: 1/15/03  
Revised2BC 

Complete Peer  review comments due Dec. 2; BC 
comments due Dec. 16. Revised version sent out 
2/18; BC approved 4/24. To printer August 2003.

[FY 1999]

Asp-G: Aspinall Studies Synthesis FY 96 WP 54 Colorado-
Gunnison

I.A.1,2. FWS Roehm McAda 11/1/97 Fin2BC 1/31/03 Complete BC first discussed the full report on 12/14/00, 
followed by MC and numerous ad-hoc group 
discussions/negotiations.  BC reached agreement 
on revised recommendations 7/28/02.  Revised 
recommendations incorporated into the full report: 
to Biology Committee for final review on 4/1/03.  
BC approved on conference call May 15.  Finals 
should be distributed by mid-August (PDF files on 
website earlier).

[FY 1996] Yes



Completed Reports 2/21/2006

Geomorphic processes in endangered fish habitat in 
the Upper Colorado River Basin

FY 03 WP 134 General I.A.4. Argonne Roehm LaGory, Hayse, 
Tomasko

Peer/BC: 4/14/03  
Fin2BC: 7/1/03 

Complete & 
posted.

Peer review comments due June 16.  Discussed 
at 7/14-15 BC meeting; add'l BC comments due 
to LaGory by 8/8/03. Roehm posted final revisions
9/12/03.  Approved at 9/29/03 BC meeting.

HBC population estimate in Westwater 22C Colorado V.C.2. UDWR Czapla Hudson 5/31/01 Coord: 2/7/03  
Peer/BC:  3/17/03  
Fin2BC: 9/25/03

Complete To coordinator by Jan. 15. Utah investigating new 
software ("MARK") which seems to be more 
rigorous and contains "CAPTURE."  Coord. 
received Feb. 7. Valdez review submitted 3/31.  
McAda review sent to BC 4/30.  Sent to BC 
9/25/03. Mike posted revisions to listserver  
January 26, if no comments by Feb. 2, report will 
b fi li d S i fi l d d b iDev. White River Flow Recommendations FY 96 WP 65 Green-White I.A.2. FWS Roehm Modde, Irving 9/1/97 Coord: 5/1/02; 

Peer/BC: 8/15/02  
Coord#2: 6/1/03    
Peer/BC#2: 
9/30/03  Fin2BC: 
11/15/03

Complete BC COMMENTS DUE 9/30/02.  2 peer review 
comments forwarded 9/16.  Extensive revision & 
2nd peer review required.  On hold until 
Duchesne report completed (due dates will need 
to be revised).  Sent back to reviewers 9/30/03.  
Incorporating peer review comments.  BC 
approved with some revisions 2/10/04; finalized

[FY 1996]

Duchesne River Flow Recommendations Complete 4 individual reports: early life stage (revisions 
pending from Utah), adult fish (revisions posted 
by Modde 2/28), base flow (revision posted by 
Modde 2/28 and 3/18), and high flow (revisions 
posted by Gaeuman 3/3) and one synthesis 
report (due to coordinator by March 31, '03). BC 
discussed Brunson's early life stage report on 
4/24; Kevin or Ron will make requested changes 
and post to listserver (done 6/6/03); if no 
comments received within a week, the report will 
be considered final.  BC also discussed adult fish 
report; Tim will make requested changes and 
finalize report.  Tim will make requested changes 
to base flow report and post to listserver; if no 
comments received within a week, the report will 
be considered final. Synthesis report On BC 7/14-
15 agenda.  Modde to post final revisions by 
August 12; if no objections from BC members by 
A t 26 t ill b id d dEvaluation of survival and growth of razorback sucker 

stocked into middle Green River floodplain 
depressions

FY 02 WP C-6-rz Green IIA3c UDWR Nelson Birchell & 
Christopherson

Coord. 
3/1/2002           
Peer/BC 4/1/02 
Fin2BC 
7/15/02

Coord. 2/1/2003     
Peer/BC 3/1/03      
Fin2BC 9/15/03      
Fin2BC#2 
12/31/03

Complete Fin2BC date revised from 7/15/03 to 9/15/03.   BC 
approved with some revisions 2/10/04. Availability 
announced 3/30/04. Electronic copy received 4/6.

Effects of Stage Fluctuations on Young Pikeminnow FY01 WP 104 Green FWS Roehm Kitcheyan, Modde Coord. 12/15/20Coord. 4/21/03       
Peer/BC 9/08/03    
Fin2BC  11/25/03

Complete Pfiefer requested extension to from 2/28 to 
3/20/03 to add synthesis chapter that integrates 
Beyers' bioenergetics work.  Coord. received 
4/21, provided revisions to PIs on 5/21 & asked to 
see revised report before peer/BC review. PIs 
responded to coord. comments; PD expects 
revised report 7/31. If no further revisions, report 
will go to peer/BC in early August. Went to 
peer/BC 9/8/03.  Peer comments (Chart & Hayse) 
submitted 10/15/03. Christopherson comments 
expected in early Nov.  >BC discussed 1/15; 
Modde will post changes based on Burton & 
Davis comments to listerver (if no comments, 
report will be finalized). Finalized 3/15/04, will be 
posted to web as soon as FWS internet access 

Green River Subbasin Floodplain Management Plan Nelson Valdez
Complete & 
posted.

Evaluation of larval razorback sucker drift into 
floodplain wetlands after reconfiguration of levee 
breeches

FY02 WP C-6-larval Green IIA3c UDWR Nelson Brunson & 
Christopherson

Coord. 7/15/03 
Peer/BC 
8/15/03           
Fin2BC 
10/30/03

Revised annual 
report 4/2/2004. 
4/16/04

Complete FY 02 work deferred due to low flows. FY 03 
annual report revised to serve as final report and 
posted to website. One-year project; formal 
review process not warranted.

8
Colorado River channel catfish removal and control 
program

FY 03 WP 126 Colorado IIIA4 FWS Nelson Burdick Coord. 
6/1/2006           
Peer/BC 7/1/06 
Fin2BC 
9/15/06

Complete FY 03 annual report is the final report.

8
Green River catfish removal FY 03 WP 123 Green IIIA4a&c UDWR&FWS Nelson Christopherson & 

Modde
Coord. 
6/1/2007           
Peer/BC 7/1/07 
Fin2BC 
9/15/07

Revised annual 
report 4/2/2004. 
4/16/04

Complete FY 03 annual report revised and posted to 
website to serve as final report for catfish removal 
in the Green River.

8



Completed Reports 2/21/2006

Pond Reclamation C18/19 Colorado CDOW Nelson Martinez Coord. 7/1/03   
Peer/BC 8/1/03 
Fin2BC 
10/15/03

Coord. 9/30/03       
Peer/BC 10/30/03  
Fin2BC 1/30/04

Complete Coord. Received 10/3/03.  Mailed to BC. 
Trammell, Czapla submitted peer review 12/2; 
Burton 12/9; Osmundson 12/9.  Final to BC 
1/22/04.  BC approved with some revisions 
2/10/04; Final received 4/19/04. On website. 8

Evaluation of Colorado's nonnative fish stocking 
regulations

FY 02 WP 106 General IIIB4a1 CDOW Nelson Nesler & Martinez Coord: 6/30/02 
Peer/BC: 
7/30/02 
Fin2BC:  
10/15/02

Coord. 9/30/03       
Peer/BC 12/1/03    
Fin2BC 2/20/04

Complete Coord. Received 10/6/03.  Went to Peer/BC 
12/1/03. McAda review submitted 1/8/04. Final 
draft e-mailed to BC 2/20/04. Approved with 
revisions at April 28 BC meeting.  Hard copies 
distributed 7/04. 8

Computer-interactive key to sucker larvae and early 
juveniles of the UCRB with supplemental description 
of longnose sucker

112 Gen LFL Czapla Snyder Coord: 9/30/02 
Peer/BC: 
10/30/02   
Fin2BC: 
1/15/03

Coord: 4/31/03  
Peer/BC: 5/31/03  
Fin2BC: 9/17/03

Complete Approved at 11/17-18/03 BC meeting.  10/20/04 - 
Booklet and CD packaged together and 
distributed.

8
Evaluation of stocked razorback sucker and bonytail 
larval survival in the Stirrup wetland

FY 02 WP C-6-rz/bt Green IIA3c UDWR Nelson Modde & 
Christopherson

Coord. 
7/1/2004           
Peer/BC 8/1/04 
Fin2BC 
10/15/04

Coord. 1/22/2004   
Peer/BC 3/18/04    
Fin2BC 8/6/04

Complete Report due dates moved up because Committee 
combined two scopes of work and shortened 
them to one year. Mueller review submitted 
3/31/04; Chart review submitted 4/9/04; McAda 
review submitted 4/14/04; Valdez comments 
mailed to BC 4/22.  To BC 6/4/04; withdrawn for 
revision; re-submitted 8/6/04. BC discussed 8/23; 
additional comments due 9/10; revision submitted 
to BC 10/5; approved with revisions on BC 
10/20/04 conf. call.  Christopherson to provide 
summary of revisions and revised report to BC 
(done 12/01) and finalize/print report.  Electronic 
copy provided; PD's office posted to website 
3/23/05.

8
Cyprinid removal in lower Green and lower Colo. 
Rivers

FY 99 WP 87a Green, 
Colorado

UDWR Nelson Trammell, Speas 
(UT)

6/30/01 Coord: 5/31/04   
Peer/BC: 7/14/04   
Fin2BC: 11/15/04

Complete Was on Feb. 02 BC agenda, but deferred.  Peer 
review comments received; in major revision.  
Was to have gone back out for peer/BC review on 
or after 9/15/02, but now will be delayed until late 
Aug. '03.  Revised to 12/31/03 due to field 
schedule. Authors revised based on coord. 
comments; sent to BC 7/14/04.  Peer reviews 
submitted by 9/24/04; BC reviews were due 
10/11. Final sent to BC 11/15/04. Approved with 
minor revisions at January '05 BC meeting. 
Matthew Andersen to print & distribute.

8
Yampa pike removal FY02 WP 98a Yampa III.A.1.b. CDOW Nelson Hawkins, Nesler 01/31/02 Coord. 10/10/03  

Coord.#2 12/15/03 
Peer/BC 1/23/04    
Peer/BC2 9/21/04  
Fin2BC 1/13/05

Complete Due date revised to 6/30/03 based on other 
priorities (field season); revised again to 8/31/03, 
then 9/5/03, 9/19/03, 10/10/03. Submitted to 
coordinator in October; returned to author for 
revisions. Sent to Peer/BC Friday, January 23.  
Peer reviews recommended major revisions, final 
will go to BC in September 04.  Peer/BC2 dates of
7/15/04 & 9/3/04 missed; no new firm date 
established. (9/14 Hawkins said report will go to 
coord. by c.o.b.; sent back to BC & peer 
reviewers 9/22/04). Martinez comments submitted
10/28; others 11/9 & 11/15.  BC comments were 

/ f f C / /
8

Evaluation of nonnative fish escapement from 
Elkhead Reservoir

FY 03 WP 118 Yampa IIIB2 CDOW Nelson Nesler & Miller Coord. 
9/30/2004         
Peer/BC 
10/30/04           
Fin2BC 
1/15/05

Coord. 11/15/2004 
Peer/BC 12/16/04  
Fin2BC 2/28/05

Complete Nesler received from Bill Miller in September. To 
coord. 11/15/04; returned 11/29. To 4 peer 
reviewers (& BC) 12/16/04. Peer reviews due 
1/18/05; BC reviews due 2/1/05. Reviews 
submitted; in revision. Final draft to BC 3/4/05; 
discussed at April '05 BC meeting; revised final 
posted 5/3 w/ Committee member indication of 
acceptance due 5/17. Final posted 5/23/05.

8



Completed Reports 2/21/2006

Yampa pike spawning exclusion C-31 Yampa CDOW Nelson Nesler, Hill Coord: 12/02  
Fin: 12/03

Coord. 2/1/2004     
Peer/BC 3/1/04      
Fin2BC 6/7/04

Complete Pilot study through '02. Report available 12/02. 
Contracting with Bergersen to do work through 
June '03 (if approved by RIP) to determine basin-
wide feasibility (chicken wire, logistics, sufficient 
landowner participation).  Due date revised by 2 
months (report in internal review).  Hill's graduate 
committee will serve as peer reviewers; final draft 
along with their peer review comments will then 
come to the Biology Committee.  Nelson will send 
back to Nesler by 5/7. To BC 6/7/04. BC 
discussed 8/23; Nesler posted revised 
recommendations 9/3. Final copies distributed to 
BC 1/21/05. Posted to web 7/27/05.

8
Middle & lower Green and Yampa pikeminnow 
abundance estimates

FY 03 WP 128a (22i) 
128b (22j)

Green V.C.1.&2. LFL Czapla Bestgen, 
Christopherson, 
Modde, Nesler, 
Hudson

Coord: 
12/15/02   
Peer/BC: 
1/15/03   
Fin2BC: 4/1/03

Coord: 3/15/04   
Peer/BC: 7/13/04   
Fin2BC: 6/14/05

Complete 128a extended one year to obtain population 
estimate for 3 consecutive years of middle and 
lower Green River combined.  PD's office 
proposes combined report be submitted to coord. 
by 3/15/04 (128a date was 12/31/03 and 128b 
date was July 2004). 4/7/04: Report being 
reviewed by coordinator and PI's; draft report 
went to peer review/BC by 7/13/04. Chart review 
posted 8/30/04; Osmundson 8/31; Speas 9/8; 
Nesler 10/25.  Some re-analysis is underway.  
Final draft to BC 6/14/05.  Approved by BC 7/05 
pending Nesler concurrence; Nesler concurred 
8/05. 8

Gunnison River Temperature Model Development and 
Scenario Testing, Phase II

FY02 WP 107 Gunnison Hydrosphere, 
USBR

Smith Carron, Cutler Coord. 9/30/03 
Peer/BC 
10/30/03           
Fin2BC 
1/15/04

Coord. 1/30/04       
Peer/BC 10/6/04    
Fin2BC 2/28/05

Complete Second progress report provided in mid-August; 
draft report to PD end of September; final by end 
of Dec. 2003.  Gerry Roehm returned to authors 
for revisions.  To BC 10/6/04; comments were 
due November 20.  Osmundson comments 
submitted 10/22.  Bill Davis comments submitted 
11/19; Speas, Trammell, Burton comments 
submitted 11/24. Final draft to BC 3/3/05; 
discussed at April '05 BC meeting; WAPA & 
CREDA have outstanding concerns re: 
uncertainty inherent in results and need for 
sensitivity analyses to help understand which 
input variables drive the outcomes of the 
modeling and how. BC approved July '05; being 
finalized. Final to BC 9/19/05.

8
Evaluation of survival/growth of larval razorback and 
bonytail in Green River floodplain

FY 04 WP C-6-rz/bt Green UDWR Nelson Brunson and 
Christopherson

Coord.3/15/20
05            
Peer/BC 
4/15/05            
Fin2BC 8/5/05

Complete To peer/BC 4/13/05. Valdez review subm. 4/26; 
Speas review subm. 5/12; Chart review subm. 
5/17; final to BC August 15; approved at Sep. 19-
20 BC meeting w/ revisions.

8
Desolation/Gray Canyons humpback chub population 
estimate

FY02 WP 129 (22k) Green VB1 UDWR Czapla Jackson, 
Andersen 
(Hudson)

June 2004 Coord. 8/27/04  
Peer/BC 9/27/04  
Fin2BC 4/15/05

Complete Coordinator reviewed; authors revised and sent to
peer/BC 10/1/04? As of 2/14, comments had 
been submitted by 2 peer reviewers. Authors 
awaiting comments from the 3rd peer reviewer 
and plan to have next draft out soon after 
comments are received.  Sent to BC 4/18/05 
(revisions sent 7/3/05). BC approved July '05 
agenda; being finalized. 8

Evaluation of middle Green River floodplains for 
bonytail restoration

FY 02 WP C-6-bt Green IIA2a, IVA1c FWS Nelson Modde Coord. 
4/1/2004           
Peer/BC 5/1/04 
Fin2BC 
7/15/04

Coord. 4/1/2005     
Peer/BC 4/1/05      
Fin2BC 6/15/05

Complete Work was to have been done in FY 02 & FY 03, 
but delayed until FY 03 & 04 due to low flows. 
Report submitted ahead of due date: to peer 
review 3/25 & BC 3/28.  BC comments due 5/16. 
Comments from Gordon Mueller sent to BC 
4/13/05; Paul Holden 4/28; and Jeanette 
Carpenter 5/4. BC comments due 5/24; revised 
version posted 5/31; discussed at July 12 BC 
meeting.  BC members will send Tim individual 
written comments by July 29 (with copies to the 
rest of the Committee). Tim provided revised draft 
addressing Christopherson's comments on 
8/12/05; any additional comments due to Tim by 
August 31. Committee gave conditional approval 
at the September 19-20 meeting, contingent on 
Trammell & Christopherson review and approval 
of modifications to be made by Modde. Finalized 
& distributed 12/5/05.
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